ASSIGNMENT 1

Textbook Assignment: “Construction Support,” chapter 1, and “Drawings and Specifications,”

chapter 2.

1-1. The ABFC system was developed to

1-3.

provide support facilities to constantly
changing tactical and strategic
situations.

1. True
2. Fase

. Which of the following publicationsis

adetailed, itemized line-item printout
of the material in each ABFC?

1. NAVFAC P-405
2. OPNAV 41P3B
3. NAVFAC P-437
4. NAVFAC P-72

Which of the following publicationsis
the basic document that identifies the
structures and supporting utilities of
the ABFC system?

1. NAVFAC P-405
2. OPNAV 41P3B
3. NAVFAC P-437
4. NAVFAC P-72

1-4. What Facilities Planning Guide gives

you planning information, such as crew
size, man-hours, land area, and fuel?

1. NAVFAC P-437, Vol. I, part 11l
2. NAVFAC P-437, Val. 1l

3. NAVFAC P-72, Vol. Il

4. NAVFAC P-72, Vol. |

1-5.

1-6.

1-7.

1-8.

1-9.

Which of the following ABFC series
provides the facility code for an
electrical power plant?

1. 200
2. 700
3. 800
4. 900
The Construction Electrician Oriented

Assemblies are grouped into which of
the following numbered groupings?

1. 10,000 - 19,999
2. 20,000 - 29,999
3. 30,000 - 39,999
4. 40,000 - 49,999

Verification of stock numbersis
automatically done when components,
facilities, or assemblies are ordered.

1. True
2. Fase

The facility 811 10R of the
mobilization component P25 has two
fuel tanks for two 200 kW generators.

1. True
2. Fase

Which of the following time frames is
the duration of the construction
standard classified as temporary?

1. less than 6 months
2. 6 to 60 months
3. 61 to 65 months
4, 66 to 70 months



1-10.Days of construction duration are
based on job requirements, optimum
construction crew size, and full-
material availability.

1. True
2. Fase

1-11.An assembly designated code “N” is
suitable for which of the following
temperate zones?

1. North
2. Tropica
3. South
4, Arctic

1-12. Which of the following facility
recoverability codes indicate a total
recoverability?

WD
OO w>»

1-1 3. Trench-excavated materials must NOT
be stored closer than which of the
following minimum distances from the
excavated trench edge?

1. 10 feet
2. 2feet
3. 6feet
4, Afeet
1-14. When exiting or entering an excavated

trench 4 feet or deeper, which of the
following methods should be used?

1. Ladder

2. Stairway

3. Hoist

4. All of the above

1-15.Trenches of soft material must be

shored if the depth exceeds what
minimum depth?

8 feet
6 feet
5 feet
4 feet

oD

1-16. Which of the following features should

you be concerned with when
determining the angle of slope or the
material required for safe trench
shoring?

1. Physical condition of the crew

2. Depth or cut of the trench

3. Anticipated changes in material
from exposure to air, sun, and water

4. Both 2 and 3 above

1-17.The project package is the collection of

all information required to plan,
schedule, monitor, and execute the
project.

1. True
2. Fdse

1-18. Which of the following elementsisthe

most critical part of the project
package?

1. Field change documentation

2. Project history package

3. Project planning package

4. Inspection reports and material
availability supply documentation

1-19. After the regiment divides the project

into master activities and assigns the
project to the battalion, the battalion
breaks down the project into
construction activities.

1. True
2. Fase



1-20.Network analysis is used for which of
the following purposes?

1. As a management tool

2. As a method of planning

3. As amethod of controlling a project
4. All of the above

1-21. As a management tool of network
analysis, what advantage istherein
seeing the interdependencies between
events and the overall project?

1. Time restraints are easily adjustable
to permit changes in the plan

2. Prevents unrealistic or superficial
planning

3. Both 1 and 2 above

4. Enables the crew to complete the
project on schedule

1-22. The identification of which of the
following events is useful if the project
completion date has to be advanced?

1. Critical path

2. Manpower scheduling
3. Material scheduling
4. Equipment scheduling

1-23.Which of the following disadvantages
is common in network analysis of large
projects?

1. Requirement for a computer

2. Chance for error is high when
manually attempting to calculate
events

3. Needs to be revised daily

4. Difficult to follow project progress

on a day-to-day basis

1-24. Who is responsible for project
planning?

1. Project crew leader

2. Project crew

3. Planning and estimating department
4. Project manager

1-25. Timekeeping and labor reporting are
only important to NCF units.

1. True
2. False

1-26. Labor accounting records are
mandatory for man-hours spent on
various project functions.

1. True
2. Fase

1-27.The accountability for labor expended
includes work performed by which of
the following personnel ?

1. Military
2. Civilian
3. Both 1 and 2 above

1-28.Quality control serves which of the
following purposes?

1. Prevents discrepancies

2. Ensures the quality of workmanship

3. Ensures material meets specification
requirements

4. All of the above

1-29. Who has responsibility for the quality
of the construction project?

1. Crew leader only

2. The chain of command only
3. Crew leader and the chain of
command

4. Project supervisor



A. Personnel awareness
‘B. Construction methods

'C. Quality control measures
D. Work evaluation

E. Training and equipment requirements

Figure 1A

IN ANSWERING QUESTIONS 1-30
THROUGH 1-34, REFER TO FIGURE 1A,
AND SELECT THE STEP THAT IS
DESCRIBED IN THE QUESTION.

1-30. In what quality control development
step would you address special
requirements, such as training,
hazardous material, or personnel safety
protection?

PwONpE
OO wW>»

1-31.In what quality control development
step would you address concerns about
project impact on equipment, tools,
materials, labor, training, and safety
requirements?

APONpE
mo W >

1-32. In what quality control development
step would you address specialized
training and special qualifications?

H WD
mo @ >

1-33.In what quality control development

step would you brief all crew members
about critical measurements and
inspection items?

AONPR
o0Ow>

1-34. In what quality control development

step would you judge that the work is
being performed according to
specifications?

WP
moOw

1-35. Who has the final approving author-i

for NCF project field changes?

1. Quality control department

2. Quality control chief

3. Quality control officer

4. Resident officer in charge of
construction

1-36.Tight work schedules and adverse

working conditions are acceptable
reasons for relaxation of safety
standards.

1. True
2. Fase

1-37. Project concepts are normally

developed by which of the following
activity/activities?

1. NAVFACENGCOM

2. Local activities

3. Engineering Field Divisions
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1-38.For which of the following reasons

ig/are supporting documentation for a
construction project forwarded to
NAVFACENGCOM?

1. Requirement validation

2. Technical adequacy of the design
3. Reasonable cost estimate

4. All of the above

1-39.Project activity quantities provide the

basis for preparing which of the
following estimates?

1. Material

2. Equipment

3. Manpower

4. All of the above

1-40. Which of the following information is

NOT provided on a project hill of
material statement?

1. Project stock numbers

2. Material quantities and line items

3. Identification of the location of
where the material will be used

4. Description, vendor’s name, and
cost

1-41. Which of the following items contains

a precise statement of quantities of
material, equipment, and manpower
required to construct a given project?

1. Activity estimate
2. Bill of material
3. Detailed estimate
4. Master activity

1-42.The specifications are arranged in the

sequence in which the project will
progress.

1. True
2. Fase

1-43. Construction drawings are the main

basis for defining the required
activities, measuring the quantities of
material, and making accurate
estimates.

1. True
2. False

1-44.Building projects are broadly divided

into how many major phases?

1. One
2. Two
3. Three
4. Four
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Figure 1B

IN ANSWERING QUESTIONS 1-45
THROUGH 1-49, REFER TO FIGURE 1B,
AND SELECT THE DRAWING THAT IS
DESCRIBED IN THE QUESTION.

1-45.What drawing is prepared during the

design phase?

BN p
DO ®>

1-46. What drawing shows the proposed

building or facility in an attractive
setting?

AW
mo W >

1-47. What drawing is developed after

approval has been given for
construction?

AW
o0 w>

1-48.What drawing is supplied by

manufacturers to show fabrication of
building parts?

PWONPE
mow >

1-49. What drawing provides marked prints
that indicate any construction

deviations?

PWONPE
mow >

1-50. The drawing index is commonly
divided into how many categories?

1. 10

2. 8

3. 6

4, 4
A. Border G. Extension
B. Main object H. Symbol section
C. Trim I. Center
D. Dimension J. Section
E. Broken K. Invisible
F. Equipment

Figure 1C

IN ANSWERING QUESTIONS 1-51
THROUGH 1-61, REFER TO FIGURE 1 C,
AND SELECT THE TYPE OF LINE
DESCRIBED BY THE QUESTION.

1-5 1. What construction drawing line is a
light, continuous line along which the
tracing is trimmed to square the sheet?

APOONPE
o0 >

1-52. What construction drawing line is a
heavy, continuous line that outlines the

drawing?

PO
o0Ow>




1-53. What construction drawing line

outlines the main wall lines on plans
and sections?

PODNPE
o0 wW>

1-54. What construction drawing line is

drawn between extension lines with an
arrowhead on each end?

AN
oo ®>

1-55. What construction drawing line

extends out from the edge or the point
at which the dimension isto be
determined?

PWONPE
IGTm

1-56. What construction drawing line is a

light, continuous, unbroken line used
to show the location of transformers,
panels, etc.?

PWDNPR
I Tm

1-57. What construction drawing line is used

to shade surfaces shown on a drawing
and by these means indicate the
material used?

POWODNp
ToOTm

1-58. What construction drawing line is used

in detailed drawings where only a
section of the object is to be shown?

HPWDN P
“Tem

1-59. What construction drawing line is used

to indicate an edge(s) that is/are hidden
under some other part of the structure?

BwNp
X« —m

1-60. What construction drawing line is

made up of alternating long and short
dashes and is used to indicate the
middle of an object?

PWONPR
A« T m

1-61. What construction drawing line has

arrowheads at each end that point in
the direction in which the section isto
be taken?

=
m

I
J
K

PwN

1-62. Where on a drawing would you find

the meaning of any nonstandard
symbol(s)?

1. Title block

2. Legend

3. Notes

4, Bill of materid



1-63. Which of the following drawing scales
is most commonly used to draw floor
plans and elevations of construction
proj ects?

1. 1 inch=1foot
2 [/2 inch = 1 foot
3. [/4 inch = 1 foot
4 [/8 inch = 1 foot



